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CCR No. 97-0655 Logged Date 4 / 2 4 / 9 7 Rev. - Request Type CCR

Priority Routine Urgent Emergency x Affected Release Rel B.0 Change Class I I

Title (description)
Release B.0 Toolkit 5.2 Version Description Document (VDD) for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Release B Toolkit 5.2 Version Description Document
(VDD) for the ECS Project, 814-RD-008

RTM Change Start New
Baseline

Problem
Modifications to the SCF Toolkit and HDF-EOS are necessary to include
Instrument Team requested enhancements, modifications made necessary due to
Release B.0 design and bug fixes. The Users Guides also need revision to
reflect these software changes.

Document release of B.0 SCF Toolkit 5.2 including software enhancements and
NCR fixes.

Proposed Solution
Toolkit and HDF-EOS software and Users Guides were modified to include and
document all changes.
VDD contains description of software delivery (section 3, Product
Description), tar file listings (section 4, Product Inventory) and NCRs
(section 5, Non Conformance Status).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator LaVerne Jackson (signed)  LaVerne Jackson                4/24/97
Signature Date

Office SMO Office Manager (signed)  Paul Fingerman                   4/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                    4/30/97
Signature Date
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